
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: BCF OIL REFINING 
ORDER NO.: 19 
SITE/SPILL NO.: PU 
EPA REGION: II 
CONTRACTOR: WRS Infras.& Env.,Inc. 
MONITORS: None 

DESCRIPTION OF WORK TO BE PERFORMED 

1) Provide form 1900-55s to the OSC for approval. 
2) Continue providing 24 hour security for the Site. One person 
acting as the guard will be on-site at all times. Each guard 
will work an eight hour shift. Each guard will key-in at the 
appropriate time and location at each key-box. The guard will 
periodically inspect the site for any releases, spills, leaks, 
fires, etc. 
3) Brief the crew on relevant aspects of the Site including the 
safety plan and the fire suppression system. 

CONTRACT NO. 68-S2-99-07 
DATE(S): 10/1/00-10/31/00 
SHIFT: 24 hour coverage 
OSC: Thomas P.Budroe 
WORK ORDER #16 
RM: Thomas Kemp 

NUMBER OF PERSONNEL AUTHORIZED 
0-RESPONSE MANAGER 0-FOREMAN 3-CLEANUP TECHNICIAN(S) 0-PCT 
0-CHEMIST 0-EQUIPMENT OPERATOR 0-LAB TECH 0-OTHERS(SPECIFY) 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

ITEM QUANT. ITEM QUANT. 
PICK UP TRUCK (1/4 TON) 2 FAX 1 
GENERATOR (50KW) 0 OVERPACKS 0 
PASSENGER VAN 0 PORTA JOHN 0 
RENTAL CAR 0 FUEL TRUCK 0 
DECON UNIT (MINI) 0 OFFICE TRAILERS 0 
BACKHOE 0 BOBCAT 0 
TRACK LOADER 855 0 TRACK HOE 225 0 
PHOTOCOPIER 1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 
S I G N A T U R E  O F  O N - S C E N E  C O O R D I N A T O R  ^ / % £  

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 
SIGNATURE OF CONTRACTOR'S REPRESENTATIV 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-S2-99-07 
ORDER NO.: 19 DATE(S): 10/1/00-10/31/00 
SITE/SPILL NO. : PU SHIFT: 24 hour coverage 
EPA REGION: II OSC: Thomas P.Budroe 
CONTRACTOR: WRS Infras.fc Env.,Inc. WORK ORDER #16 
MONITORS: None RM: Thomas Kemp 

DESCRIPTION OF SUPPLIES REQUIRED 

GENERAL 

Water cooler (1) 

Amendments: 

SIGNATURE OF ON-SCENE COORDINATOR 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
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